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USEPA WORK ASSIGNMENT FORM
1. WORK ASSIGNMENT INFORMATION 52 R2-Mp~ EC-UAFS—| HORP
Project Name Libby RI 'WA No.:116-RIRI-08BC Revision No.: /
Activity:RI/FS [EPA Contract No.:68-W5-0022 | Modification No.: (C.O. Use Only)
Contractor: COM-FPC [Contractor Control No.: [Date: 03/14/2002
2. DESCRIPTION OF ACTION
INew WA WA Amendment [Partial WP Approval Technical Incremental Funding
need WP for WA) e Change in LOE scope k{imcﬁon o Fund approved WP
: gg:‘;]’:?\‘xfﬁ, - ¢ xr::diﬁ@alm .. WP Disapproval .e mg;:il:sdo:nslcope, budget, or | WA Closeout Notification
or funds for increased activity X Final WP Approval schedule o Notify contractor to initiate
e Minor shift within SOW WA closeout task
§ (no change in $/LOE) o Revise EL after final invoice
I Amendment to Final o Change in WAM
WP Approval ‘ Other
* :.‘;1;?‘: ‘;l':‘;“gg; in LOE, X Set or revise
. Appn;ve additional task e(xlgxltj;ldlture limit
3. BUDGET INFORMATION - * Fees Included
O Completion Form WA
@ Term Form WA Approved Work Plan Budget Expenditure Limit (EL)
Total Funding [LOE (Term WA only) (3)* LOE (Term WA &)*
Received only)
®)*
Current $250,000.00 0 4.- $0.00 200 0. $30,000.00
This action $0.00 2913 $221,609.00 2,1 13 $191,609.00
Total $250,000.00 29133 $221,609.00 2913 ¥ $221,609.00
4., WA COMPLETION DATE  Current: 12/31/2002 Revised:

5. EPA COMMENTS: This WAF approves work plan and raises expenditure limits.
6. APPROVALS (Signatures)

Contractor Site Manager/Date EPA Work Assignment Manager/Date }@ Z / { ‘f/O &

Contractor Regional Manager/Date EPA <Brtr Wat@' r \M& 3 )' g\ d) 9
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g Approved As Subrmtted @ Approved Wxth Changes O Not Approved
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